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de maximis, inc.

186 Center Street
Suite 290
Clinton, NJ 08809
(908) 735-9315
- (908) 735-2132 FAX

June 17, 2019 VIA ELECTRONIC MAIL

Ms. Diane Salkie

ATTN: Lower Passaic River Remedial Project Manager
Emergency and Remedial Response Division

U.S. EPA, Region 2

290 Broadway, 20th Floor

New York, New York 10007

Re:

Monthly Progress Report No. 81 — May 2019
Lower Passaic River Study Area (LPRSA)
River Mile 10.9 Removal Action

CERCLA Docket No. 02-2012-2015

Dear Ms. Salkie:

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned project on
behalf of the Cooperating Parties Group (CPG) pursuant to the Administrative Settlement
Agreement and Order on Consent for Removal Action (Settlement Agreement or AOC). The
Progress Report satisfies the reporting requirements of Paragraph 28 of the River Mile (RM) 10.9
Removal Action (RA) Settlement Agreement. The CPG previously identified several issues in
Section (d) that delayed and complicated the completion of the RM 10.9 RA. These issues have
been resolved by the Region’s approval of the Long-Term Monitoring and Maintenance Plan
(LTMMP) and the RM 10.9 RA Final Construction Report.

(a) Actions which have been taken to comply with this Settlement Agreement during the
previous month.

Meetings/Conference Calls

None.

Correspondence

On May 8, EPA Region 2 (Region 2) provided an acceptance letter for the RM 10.9 RA
Construction Completion Report to CPG.

e« On May 15, CPG delivered the April 2019 Progress Report to Region 2.

e On May 29, CPG provided an email to Region 2 recommending a porewater sampling
program running September — December.

Work

CPG continued review of poling data from the RM 10.9 RA cap that was collected during
the Upper 9-Mile Bathymetry Survey.
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- CPG reviewed the tide cycles for the next porewater sampling event tentatively scheduled
for late summer.

Resuits of Sampling and Tests
« NA |

(b) Work planned for the next two months with schedules relating to the overall project
schedule for construction completion and monitoring

* CPG will respond to additional Region 2 comments on the revised Draft RM 10.9 RA
LTMMP 2017 Annual Visual Cap Monitoring Report.

¢ CPG will respond to Region 2 comments on the Draft RM 10.9 RA LTMMP 2018 Annual
Visual Cap Monitoring Report.

o CPG will finalize review and processing the data collected during the additional poling of
the RM 10.9 RA cap during the Upper 9-Mile Bathymetry Survey.

CPG will continue planning and preparations for the next porewater sampling event.

(c) Problems encountered and anticipated problems, actual or anticipated delays, and
solutions developed and implemented to address actual or anticipated problems or

delays

e N/A

If you have any questions, please contact Rob Law or me at (908) 735-9315.

Very truly yours,

de maximis, inc.

Willard Potter
CPG Project Coordinator

cC. Christopher Jimenez, EPA Region 2
Sarah Flanagan, EPA Region 2 Office of Regional Counsel
Frances Zizila, EPA Region 2 Office of Regional Counsel
William Hyatt, CPG Coordinating Counsel
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Jay Nickerson, NJDEP

David Marabello, CDM-Smith

Scott Kirchner, CDM-Smith

Elizabeth Franklin, US Army Corps of Engineers
Reyhan Mehran, NOAA

Clay Stern, FWS

Doug Simmons, AECOM
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